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ESTIMATE RUN 05/03/2013

ESTIMATE SUMMARY 11:21:56

CONTID: C18247         ESTIMATE NO: 0001 PROG 2005

PCN: 18247-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US285 SOUTH PARK PASSING LANES PERCENT TIME:

PROJECT NO: STA2854-122                   

US285 SOUTH PARK PASSING LANES

NAME OF ROAD: 285D

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 05/01/2013 DATE TIME STARTED 03/18/2013

14802 W. 44th AVENUE DATE LET 02/21/2013 DATE WORK BEGAN

 DATE AWARDED 03/06/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/15/2013 DATE ACCEPTED

GOLDEN CO80403     303 279-6611 DATE NOTICE TO PROCEED 03/18/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,339,306.26 PARTICIPATING $ $ 34,500.30

AWARD PROJECT AMT: 5,025,862.26 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,035.01

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

WORK DAYS

WORK DAYS

0.54%

6,304,805.96

34,500.30

34,500.30

33,465.29

$

$

$

$

34,500.30

0.00

34,500.30

0.00

34,500.30

-1,035.01

0.00

33,465.29

0.00

AMOUNT DUE 33,465.29 33,465.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 33,465.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

0.0 TIME ALLOW: 140

ORIG TIME ALLOW: 140
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PCN: 18247-BID    ESTIMATE RUN 05/03/2013

PROJECT: STA2854-122                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

1.000

L S 

8,200.07000 0.000.000

0.00

0010 Removal of Headwall 0.000

0.000

202-00015  
 

6.000

EACH

600.01000 0.000.000

0.00

0015 Removal of Pipe 0.000

0.000

202-00033  
 

1.000

EACH

650.01000 0.000.000

0.00

0020 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

275,026.000

SY  

1.17000 0.000.000

0.00

0025 Removal of Pavement Marking 0.000

0.000

202-00250  
 

2,000.000

SF  

2.00000 0.000.000

0.00

0030 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

4,719.000

LF  

2.19000 0.000.000

0.00

0035 Removal of End Anchorage 0.000

0.000

202-01300  
 

4.000

EACH

120.19000 0.000.000

0.00

0040 Plug Culvert 0.000

0.000

202-04001  
 

5.000

EACH

1,400.01000 0.000.000

0.00

0045 Clean Culvert 0.000

0.000

202-04002  
 

14.000

EACH

2,200.02000 0.000.000

0.00

0050 Sawing Asphalt Material (10 Inch) 0.000

0.000

202-05030  
 

18,456.000

LF  

0.81000 0.000.000

0.00

0055 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

22,198.000

CY  

12.42000 0.000.000

0.00
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PCN: 18247-BID    ESTIMATE RUN 05/03/2013

PROJECT: STA2854-122                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

90.000

HOUR

125.96000 0.000.000

0.00

0065 Dozing 0.000

0.000

203-01550  
 

10.000

HOUR

195.96000 0.000.000

0.00

0070 Potholing 0.000

0.000

203-01597  
 

40.000

HOUR

260.00000 0.000.000

0.00

0075 Laborer 0.000

0.000

203-02330  
 

80.000

HOUR

45.96000 0.000.000

0.00

0080 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

18,000.000

LF  

2.93000 0.000.000

0.00

0085 Gravel Bag 0.000

0.000

208-00034  
 

5,000.000

LF  

5.10000 0.000.000

0.00

0090 Check Dam 0.000

0.000

208-00040  
 

2.000

EACH

485.00000 0.000.000

0.00

0095 Concrete Washout Structure 0.000

0.000

208-00045  
 

4.000

EACH

500.00000 0.000.000

0.00

0100 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

6.000

EACH

500.00000 0.000.000

0.00

0105 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

280.000

HOUR

65.00000 0.000.000

0.00

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

140.000

HOUR

100.00000 0.000.000

0.00
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PCN: 18247-BID    ESTIMATE RUN 05/03/2013

PROJECT: STA2854-122                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

84.000

HOUR

150.00000 0.000.000

0.00

0120 Removal of Trash 0.000

0.000

208-00107  
 

84.000

HOUR

50.00000 0.000.000

0.00

0125 Erosion Control Supervisor 0.000

0.000

208-00206  
 

140.000

DAY 

100.00000 0.000.000

0.00

0130 Reset Ground Sign 0.000

0.000

210-00810  
 

11.000

EACH

154.50000 0.000.000

0.00

0135 Reset Sign Panel 0.000

0.000

210-00815  
 

1.000

EACH

154.50000 0.000.000

0.00

0140 Reset Fence 0.000

0.000

210-01000  
 

2,130.000

LF  

5.67000 0.000.000

0.00

0145 Reset Tensioned Cable Barrier 0.000

0.000

210-01190  
 

220.000

LF  

32.12000 0.000.000

0.00

0150 Seeding (Native) 0.000

0.000

212-00006  
 

13.000

ACRE

801.10000 0.000.000

0.00

0155 Soil Conditioning 0.000

0.000

212-00032  
 

13.000

ACRE

726.27000 0.000.000

0.00

0160 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

8.000

ACRE

525.69000 0.000.000

0.00

0165 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

15.000

ACRE

3,192.51000 0.000.000

0.00
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PCN: 18247-BID    ESTIMATE RUN 05/03/2013

PROJECT: STA2854-122                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mulch Tackifier 0.000

0.000

213-00061  
 

1,600.000

LB  

1.99000 0.000.000

0.00

0175 Soil Binder 0.000

0.000

213-00100  
 

10.000

ACRE

701.63000 0.000.000

0.00

0180 Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

27,000.000

SY  

1.63000 0.000.000

0.00

0185 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

17,064.000

TON 

13.32000 0.000.000

0.00

0190 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

3,078.000

TON 

12.50000 0.000.000

0.00

0195 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

554.000

TON 

95.07000 0.000.000

0.00

0200 Hot Mix Asphalt (Grading S) (75) (PG 58-28) 0.000

0.000

403-33721  
 

6,650.000

TON 

66.60000 0.000.000

0.00

0205 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

36,667.000

TON 

60.84000 0.000.000

0.00

0210 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

16,712.000

GAL 

3.25000 0.000.000

0.00

0215 Riprap (9 Inch) 0.000

0.000

506-00209  
 

223.000

CY  

78.00000 0.000.000

0.00

0220 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

32.000

LF  

54.00000 0.000.000

0.00
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PCN: 18247-BID    ESTIMATE RUN 05/03/2013

PROJECT: STA2854-122                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

76.000

LF  

63.00000 0.000.000

0.00

0230 36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

2.000

LF  

310.00000 0.000.000

0.00

0235 18 Inch Steel End Section 0.000

0.000

603-30018  
 

10.000

EACH

325.00000 0.000.000

0.00

0240 24 Inch Steel End Section 0.000

0.000

603-30024  
 

9.000

EACH

400.00000 0.000.000

0.00

0245 36 Inch Steel End Section 0.000

0.000

603-30036  
 

1.000

EACH

110.00000 0.000.000

0.00

0250 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

8,246.000

LF  

12.68000 0.000.000

0.00

0255 Transition Type 3J (8'-6" Radius) 0.000

0.000

606-01385  
 

2.000

EACH

489.85000 0.000.000

0.00

0260 End Anchorage Type 3K 0.000

0.000

606-01390  
 

2.000

EACH

883.76000 0.000.000

0.00

0265 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

4.000

EACH

1,807.92000 0.000.000

0.00

0270 End Anchorage (Flared) 0.000

0.000

606-02005  
 

4.000

EACH

1,421.08000 0.000.000

0.00

0275 End Post 0.000

0.000

607-00005  
 

2.000

EACH

179.22000 0.000.000

0.00
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PCN: 18247-BID    ESTIMATE RUN 05/03/2013

PROJECT: STA2854-122                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

200.000

LF  

3.35000 0.000.000

0.00

0285 Fence (Plastic) 0.000

0.000

607-11525  
 

3,180.000

LF  

2.32000 0.000.000

0.00

0290 Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

245.000

EACH

61.80000 0.000.000

0.00

0295 Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

50.000

EACH

62.83000 0.000.000

0.00

0300 Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

32.000

EACH

63.86000 0.000.000

0.00

0305 Sign Panel (Class I) 0.000

0.000

614-00011  
 

8.000

SF  

15.97000 0.000.000

0.00

0310 Sign Panel (Class II) 0.000

0.000

614-00012  
 

141.000

SF  

22.66000 0.000.000

0.00

0315 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

6.000

EACH

66.95000 0.000.000

0.00

0320 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t) 0.000

0.000

614-01575  
 

168.000

LF  

12.36000 0.000.000

0.00

0325 Steel Sign Support (2-1/2 Inch Round NP-40)(Sli pbase) 0.000

0.000

614-01578  
 

22.000

EACH

180.25000 0.000.000

0.00

0330 Rumble Strip 0.000

0.000

614-80385  
 

93,984.000

LF  

0.10000 0.000.000

0.00
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PCN: 18247-BID    ESTIMATE RUN 05/03/2013

PROJECT: STA2854-122                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 18 Inch Drainage Pipe (Class 0) (Complete In Pl ace) 0.000

0.000

624-20019  
 

108.000

LF  

54.00000 0.000.000

0.00

0340 Construction Surveying 0.000

0.050

625-00000  
 

1.000

L S 

30,000.27000 1,500.010.050

1,500.01

0345 Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

150,000.00000 0.000.000

0.00

0350 Public Information Services 0.000

0.000

626-01000  
 

1.000

L S 

10,000.09000 0.000.000

0.00

0355 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

1,111.000

GAL 

66.50000 0.000.000

0.00

0360 Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

2,222.000

GAL 

30.00000 0.000.000

0.00

0365 Preformed Thermoplastic Pavement Marking (Word- Symbol) 0.000

0.000

627-30405  
 

135.000

SF  

14.00000 0.000.000

0.00

0370 Flagging 0.000

0.000

630-00000  
 

9,300.000

HOUR

22.44000 0.000.000

0.00

0375 Traffic Control Inspection 0.000

0.000

630-00007  
 

83.000

DAY 

153.00000 0.000.000

0.00

0380 Traffic Control Management 0.000

0.000

630-00012  
 

140.000

DAY 

255.00000 0.000.000

0.00

0385 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

4.000

EACH

816.01000 0.000.000

0.00
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PCN: 18247-BID    ESTIMATE RUN 05/03/2013

PROJECT: STA2854-122                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

8.000

EACH

45.90000 0.000.000

0.00

0395 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

72.000

EACH

51.00000 0.000.000

0.00

0400 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

8.000

EACH

56.10000 0.000.000

0.00

0405 Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

54.500

SF  

20.40000 0.000.000

0.00

0410 Portable Message Sign Panel 0.000

0.000

630-80355  
 

2.000

EACH

6,630.06000 0.000.000

0.00

0415 Drum Channelizing Device 0.000

0.000

630-80360  
 

150.000

EACH

10.20000 0.000.000

0.00

0420 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

3,000.000

LF  

30.00000 0.000.000

0.00

0425 Traffic Cone 0.000

0.000

630-80380  
 

250.000

EACH

5.10000 0.000.000

0.00

0430 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

1,000.01000 0.000.000

0.00

0435 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

2.000

EACH

4,500.04000 0.000.000

0.00

0440 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

483,024.000

F A 

1.00000 0.000.000

0.00
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PCN: 18247-BID    ESTIMATE RUN 05/03/2013

PROJECT: STA2854-122                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

120,000.000

F A 

1.00000 0.000.000

0.00

0450 F/A Partnering 0.000

0.000

700-70011  
 

1,500.000

F A 

1.00000 0.000.000

0.00

0455 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0460 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

310,000.000

F A 

1.00000 0.000.000

0.00

0465 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0470 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

1,920.000

F A 

1.00000 0.000.000

0.00

0475 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

120,000.000

F A 

1.00000 0.000.000

0.00

0480 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

37,000.000

F A 

1.00000 0.000.000

0.00

0485 F/A Erosion Control 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,500.011,500.016,279,032.27CURRENT AMT0200 $ $ $

CAT NO0300 G-13-G 

0490 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

260.000

CY  

12.42000 0.000.000

0.00
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PCN: 18247-BID    ESTIMATE RUN 05/03/2013

PROJECT: STA2854-122                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:56

CUMULATIVE
AMOUNT

CAT NO0300 G-13-G 

0495 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

54.000

TON 

95.07000 0.000.000

0.00

0500 Concrete (Patching) 0.000

0.000

601-06150  
 

8.000

SF  

100.00000 0.000.000

0.00

0505 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

980.000

LF  

12.68000 0.000.000

0.00

0510 End Anchorage (Flared) 0.000

0.000

606-02005  
 

4.000

EACH

1,421.08000 0.000.000

0.00

CAT 0.000.0027,273.70CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0515 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

15,000.13000 15,000.131.000

15,000.13

0520 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

15,000.13000 15,000.131.000

15,000.13

0525 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

3,000.03000 3,000.031.000

3,000.03

CAT 33,000.2933,000.2933,000.29CURRENT AMT0400 $ $ $

$ 34,500.3034,500.30$6,339,306.26$CURRENT AMTPROJECT TOTAL


